

# Iteration Plan

## Revision History

### Legend

Work on	Names of members
Server	Andrea L. - Francesco M.
Client	Riccardo R. - Matteo T.

Author	Date	Description
Server and Client	29/10/2019	Create the file system of the program and planned the job

## 1. Objectives

### Server

The purpose at the end of the iterations is that the server will be able to manage the analyzed packet. Precisely at the end the server will be able to: - read without errors the packet - do whatever the packets require - send a reply of OK/ERROR to user a house (dummy data returned)

### Client

The purpose of this iteration is to create a working skeleton of the system. At the end of this iteration, customers should be able to:

- Login in the chatting software
- Sending and receiving message

## 2. Use Cases

### Server

The following use cases are involved in the first iteration: - UC1: Initialize the server - now it is on - UC2: Create the system for the gesture of clients - now the server support more connections

The other iteration include: - UC3: Gesture of determinate packs

### Client

The following use cases are involved in this iteration:

- UC1: Initialize the client – The client it's ready to work.
- UC2: Comuticate to server – We can connect the client with the server to communicate with other clients.

Furthermore, we can include in this iteration: - UC3: Graphical Interface - The client has become easier to use thanks to the graphical interface.

### 3. Task Schedule

Effort values goes from 1 to 10.

#### Server

Task	Effort Est.	Eff. Act.	Completion Est.	Completion Act.
Initialize Server	4	6	24-10-2019	22-10-2019
Grant multiconnections	7	7	24-10-2019	25-10-2019
Info request	2	6	29-10-2019	29-10-2019
Registration	5	7	29-10-2019	29-10-2019
Login	6	7	29-10-2019	31-10-2019
Logout	2	2	29-10-2019	29-10-2019
Public Message	7	6	5-11-2019	5-11-2019
Private Message	7	8	5-11-2019	12-11-2019
Multicast Message	7	8	12-11-2019	12-11-2019
List	3	2	12-11-2019	12-11-2019

#### Client

Task	Effort Est.	Eff. Act.	Completion Est.	Completion Act.
Initialize Client	5	7	24-10-2019	22-10-2019
Communication to Server	6	8	24-10-2019	25-10-2019
Registration	4	6	29-10-2019	31-10-2019
Login	6	7	29-10-2019	31-10-2019
Logout	5	6	29-10-2019	31-10-2019
Graphical Interface	6	7	5-11-2019	12-11-2019
Messages	6	8	5-11-2019	12-11-2019